

Priority	Location	Action & Sub-Actions	Timeframe		Lead Department	Linkage with	Detail of Progress to Date/ Amendments to Action	Next Steps	To be contacted in advance of works
			Start Date	Completion Date					
1a	Siobhan McKenna Rd. (From Thomas Hynes Rd. junction to Circular Rd. junction incl internal access in Innishannagh Pk.)	Improvement Works incl.: 6 tactile paving junction crossings.	Q3 2007	Q3 2007	Corporate Services - Access Project Officer	GCC Roads Dept.	Audit (in the form of detailed walkover survey) undertaken. Improvement Works Identified.	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	
1b	Bothar Le Cheile (From Siobhan McKenna Rd. junction to Seamus Quirke Rd. junction)	Improvement Works incl.: 7 tactile paving junction crossings and 1 public accessible parking space with adjacent drop kerb.	Q3 2007	Q3 2007	Corporate Services - Access Project Officer	GCC Transport and Infrastructure Dept. re: possible diversion of services. Statutory Utilities re: services along route.	Audit (in the form of detailed walkover survey) undertaken. Improvement Works Identified.	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	Contact Westside Shopping Centre, Sports Club and Enterprise Park. Note: Shopping Centre CCTV camera and pole may be affected by works.
1c	Thomas Hynes Rd. Section 1 (From Westside roundabout to Siobhan McKenna Rd. junction)	incl.: 5 tactile paving junction crossings, 1 roundabout crossing (with 2 rds + central island).	Q3 2007	Q3 2007	Corporate Services - Access Project Officer	GCC Roads Dept.	Audit (in the form of detailed walkover survey) undertaken. Improvement Works Identified.	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	
2a	Renmore/Murrough (From GMIT Roundabout to Renmore Rd. on back roads Murrough Ave, Renmore Ave and Renmore Rd.)	Improvement Works incl.: 15 tactile paving junction crossings, 1 roundabout crossing (with 2 rds + central island). Repair of road reqd. at entrance to school.	Q3 2007	Q3 2007	Corporate Services - Access Project Officer	GCC Roads Dept. re road repair works. Statutory Utility companies re: services	Audit (in the form of detailed walkover survey) undertaken. Improvement Works Identified.	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	Contact Statutory Utility companies ESB and Telecom re crossing at Renmore Rd. Also let Kingfisher, hospital and church know in advance.
2b	Renmore/Murrough (From GMIT Roundabout to Renmore Rd. junction on Old Dublin Rd.)	Improvement Works incl.: 4 tactile paving junction crossings, 1 roundabout crossing (with 2 rds + central island), removal of wall obstruction at hotel.	Q3 2007	Q3 2007	Corporate Services - Access Project Officer	GCC Environment Dept re: moving bin obstruction near busstop. Bus Eireann re: making bus stop accessible. Statutory Utility companies re: services	Audit (in the form of detailed walkover survey) undertaken. Improvement Works Identified.	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	In advance of works contact: GCC Roads Dept., GCC Environment Dept., Bus Eireann and GMIT to inform them of works/disruptions
3a	Bothar na mBán (From Prospect Hill junction to Headford Rd. junction)	Improvement Works incl.: 4 tactile paving junction crossings	Q4 2007	Q4 2007	Corporate Services - Access Project Officer	Corrib Shopping Centre as dropped Kerb required on carpark entrance	Improvement Works identified from Desktop survey	site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	Corrib Shopping Centre as dropped Kerb required on carpark entrance
3b	Headford Rd. Section 1 (From Bothar na mBán junction to Bodkin roundabout)	Improvement Works incl.: 4 tactile paving junction crossings, roundabout crossing, removal of trip hazard at pedestrian entrance to retail park, footpath repair and relocation of traffic sign	Q4 2007	Q4 2007	Corporate Services - Access Project Officer	GCC Roads Dept. re possible relocation of road sign. GCC Planning Dept. re proposals for new development in the area.	Audit (in the form of detailed walkover survey) undertaken. Improvement Works Identified.	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	Galway Retail Centre and Galway Shopping Centre. Note: High Traffic Area
3c	Headford Rd. Section 2 (From Bodkin roundabout to Kirwin roundabout)	Improvement Works incl.: 2 tactile paving crossing at roundabout.	Q4 2007	Q4 2007	Corporate Services - Access Project Officer	GCC Roads Dept. re: existing inadequate drop kerbs	Improvement Works identified from Desktop survey	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	Retail outlets in the area

Priority	Location	Action & Sub-Actions	Timeframe		Lead Department	Linkage with	Detail of Progress to Date/ Amendments to Action	Next Steps	To be contacted in advance of works
			Start Date	Completion Date					
4a	Eglington St. (from Mary St. junction to Williamgate St. junction)	Improvement Works incl.: 3 tactile paving junction crossings, footpath repair near GPO.	Q4 2007	Q1 2008	Corporate Services - Access Project Officer	All GCC Depts to check other works in the area	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Businesses in the areas
4b	Bridge Street (from Cross St. junction to Dominic St. junction)	Improvement Works incl.: 2 tactile paving junction crossings, path beside accessible car space	Q4 2007	Q1 2008	Corporate Services - Access Project Officer	All GCC Depts to check other works in the area	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Businesses in the areas
4c	Middle St. (from Abbeygate St. junction to Cross St. junction)	Improvement Works incl.: 3 tactile paving junction crossings, path beside accessible car space and footpath repair near bookshop	Q4 2007	Q1 2008	Corporate Services - Access Project Officer	All GCC Depts to check other works in the area	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Businesses in the areas
4d	Cross St. (from St. Augustine St. junction to Quay St. junction)	Improvement Works incl.: 2 tactile paving junction crossings	Q4 2007	Q1 2008	Corporate Services - Access Project Officer	All GCC Depts to check other works in the area	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Businesses in the areas
4e	William St. (from Williamgate St. junction to Abbeygate St. junction)	Bollard obstruction (mark), Check audio signal at Holland's shop crossing	Q4 2007	Q1 2008	Corporate Services - Access Project Officer	GCC Rd Dept/Comm Wardens re vehicular access to pedestrian area if reqd	identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Audio signal to be checked in advance (Q3 2007)
5a	Claddagh (From Fr Griffin Rd. to Dr. Colohan Rd. via Claddagh Quay and Grattan Rd.) and assoc. residential areas	Main route works incl. 13 tactile paving crossings. Residential area requires approx. 12 tactile paving crossings	Q2 2008	Q3 2008	Corporate Services - Access Project Officer	GCC Environment Section re: Lands at South Park	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	
6a	McDonagh Ave and surrounding area, Mervue	Improvement Works incl.: 3 tactile paving junction crossings and dropped vehicle entrance to house	Q2 2008	Q3 2008	Corporate Services - Access Project Officer	GCC Roads Dept. re their programme of works for this area	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Resident (wheelchair user) in McDonagh Ave
6b	Ml. Collins and Connolly Ave in Mervue (From Old Dublin Rd. junction to Monivea Rd. junction)	Improvement Works incl.: 7 tactile paving junction crossings, new footpath construction at Pearse Ave junction and possible moving of bus stop.	Q2 2008	Q3 2008	Corporate Services - Access Project Officer	GCC Roads Dept. re their programme of works for this area	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Resident (wheelchair user) in McDonagh Ave

Priority	Location	Action & Sub-Actions	Timeframe		Lead Department	Linkage with	Detail of Progress to Date/ Amendments to Action	Next Steps	To be contacted in advance of works
			Start Date	Completion Date					
6c	Dublin Rd. (From Renmore Ave to Moneenageesha Roundabout)	Examine need for new controlled crossing near roundabout. Improvement Works incl. 5 tactile paving junction crossings, roundabout crossing and footpath repair.	Q2 2008	Q3 2008	Corporate Services - Access Project Officer	GCC Roads Dept. re their programme of works for this area	Drive of route with representative from Access For All Group. Improvement works identified	Exact measures to be taken on site. Tender (Drawings, specification and BoQ) to be produced to engage contractors to undertake work.	
7a	Thomas Hynes Rd. Section 2 (From Siobhan McKenna Rd. junction to Upper Newcastle Rd. junction)	Improvement Works incl.: 10 tactile paving junction crossings	Q3/Q4 2008	Q4 2008	Corporate Services - Access Project Officer	GCC Roads Dept.	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	
7b	Tuam Rd. (From Tuam Rd. roundabout to Cemetery Cross roundabout)	Improvement Works incl.: 5 tactile paving junction crossings and 2 roundabout crossings	Q3/Q4 2008	Q4 2008	Corporate Services - Access Project Officer	GCC Roads Dept.	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Business affected by works in the area. Garage owner in the area re:parking of cars in forecourt/footpath
7c	Shop St. (From Augustine St. to Quay St.)	Improvement Works incl.: 2 tactile paving junction crossings, relocation/marking of bicycle rack obstruction	Q3/Q4 2008	Q4 2008	Corporate Services - Access Project Officer	GCC Rd Dept/Comm Wardens re vehicular access to pedestrian area if reqd	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Note this route to be done outside of busy X-mas shop period and businesses to be informed
8	Fr Griffin Rd. (From Wolfe Tone Br. To Dr. Colohan/Grattan Rd. junction)	Assume at least 17 tactile paving junction crossings and check access on Wolfe Tone Bridge	Q1 2009	Q2 2009	Corporate Services - Access Project Officer		Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	GCC Roads Dept and possibly structural Engineer re: access on Wolfe Tone Bridge
9a	Market St. (from Abbeygate St. Upper to Bowling Green)	Improvement Works incl.: 3 tactile paving junction crossings, path beside accessible car space	Q2 2009	Q3 2009	Corporate Services - Access Project Officer		Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	
9b	Courthouse junction	Improvement Works incl.: tactile paving junction crossings (at lights), Light sequence to be checked and wall obstruction to be removed	Q2 2009	Q3 2009	Corporate Services - Access Project Officer	GCC Transport and Infrastructure Dept. re: low level wall and associated drainage works	Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	GCC Roads Dept. to see if Light sequence can be checked in advance (Q3 2007)
9c	Eyre St.(From Woodquay junction to Bothar Irwin junction)	Improvement Works incl.: 2 tactile paving junction crossings, path beside accessible car space (bank of Ireland)	Q2 2009	Q3 2009	Corporate Services - Access Project Officer		Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	Cafes re placing of information boards on public footpaths

Priority	Location	Action & Sub-Actions	Timeframe		Lead Department	Linkage with	Detail of Progress to Date/ Amendments to Action	Next Steps	To be contacted in advance of works
			Start Date	Completion Date					
9d	Forster St. (from Bothar Ui Eithir to Victoria Pl. junction)	Improvement Works incl.: 3 tactile paving junction crossings and removal of sign obstructions	Q2 2009	Q3 2009	Corporate Services - Access Project Officer		Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	
10	Renmore - Ballyloughaun Rd. from Old Dublin Rd. to Beach	Improvement Works incl.: 5 tactile paving junction crossings and footpath upgrade	Q3 2009	Q4 2009	Corporate Services - Access Project Officer	GCC Parks Dept. - to be done in conjunction with upgrade to Ballyloughaun Beach and new access route to be done in 2008	Improvement Works identified from Desktop survey. Works to be completed in conjunction to improve access to beach	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	GCC Parks Dept.
11	Ballybane- Castlepark Rd. (from Monivea Rd. junction to Ballybane Rd. junction incl Ard Alainn request)	Improvement Works incl.: 15 tactile paving junction crossings, accessible parking space for individual at Ard Alainn and footpath repair near John Paul Centre	Q3 2009	Q4 2009	Corporate Services - Access Project Officer		Improvement Works identified from Desktop survey and comments received from Access For All Group	Detailed walkway survey (in conjunction with Access for All Group) to be undertaken to identify all works necessary	John Paul II Centre. Resident (Wheelchair user in Ard Alainn)
12	Ballymooneen Roundabout Knocknacarra	Roundabout to be examined for accessible	Q3 2009	Q4 2009	Corporate Services - Access Project Officer		Access Blackspot identified by Access For All Group	Area to be surveyed	
13	Uncontrolled crossings at Traffic calming in Shantalla and Claddagh	Approx. 7 raised junctions and at least 3 ramps specified	Q1 2008	2009	Roads Dept.	GCC Access Projects Officer	Contracts to incl. for uncontrolled crossings incl. tactile paving and guardrails at raised junctions	Exact locations and details to be determined on site in line with DETR document 'Guidance n the Use of Tactile Paving'.	
14	Estates taken in charge by Galway City Council	Allow for 10 uncontrolled crossings at junctions per major (old) estate and taking over of 3 per year	2008 and 2009	2009	Roads Dept.	GCC Access Projects Officer	Contracts to incl. for uncontrolled crossings incl. tactile paving at junctions	Exact locations and details to be determined on site in line with DETR document 'Guidance n the Use of Tactile Paving'.	

Priority	Location	Action & Sub-Actions	Timeframe		Lead Department	Linkage with	Detail of Progress to Date/ Amendments to Action	Next Steps	To be contacted in advance of works
			Start Date	Completion Date					
1	Silverstrand Beach	Two sets of (part M compliant) access steps with handrails and tactile paving	Q3 2007	Q4 2007	Parks, Culture and Environment	N/A	Access steps and paving design completed by structural engineers.	Public procurement for appointment of Contractor for steps construction. Detail design and separate tender to be completed for handrails.	N/A
2	Ballyloughaun Beach	Full Works to be confirmed. Access Improvements to beach with new footway. Also possibly new parking and relocation of toilets.	Q2 2008	Q3 2008	Parks, Culture and Environment	GCC Roads Dept.	Some access improvement works to beachfront already complete.	Access works to be confirmed. Survey and design to be undertaken.	Bus Eireann (possibility of a bus route to this location)
3	Small Crane	Access elements of Environmental Improvement Scheme	Q2 2008	Q3 2008	Corporate Services and Housing	Galway City Architects	Access Audit undertaken for planning stage	Funding based on distribution of available funding for '07.	
4	River Walkway at Fishermans Wharf	Accessible Walkway (amt. To be spent staggered over 2 yrs.)	Q3 2008	Q4 2008	Corporate Services and Housing	Galway City Planners & Architects	Funding sought in '07 however project yet to commence	Project to progress through planning and onto construction	
5	Green Areas taken in charge	Access Improvements to green areas taken in charge	As areas are taken in charge in 2008 and in 2009		Parks and Environment	Engineers in Parks Dept.	Access Improvements to some green areas taken in charge in 2007	Site survey to take place of green areas as they are taken in charge. Access works to be identified	
6	City Centre Open Spaces	Access Improvements to Open Spaces as identified in Audits/Site Surveys	2008 and 2009	2008 and 2009	Parks and Environment	Engineers in Parks Dept.	Access Audit undertaken for at least 1 open space. All other open spaces to be identified.	All open spaces to be identified. Action Items from Audits/Site surveys to be undertaken.	
7	Silverstrand Beach	Further upgrade of access to beach including Installation of new re-graded ramp	Q2 2009	Q3 2009	Parks, Culture and Environment	N/A	Temporary ramp in place.	Design and works to be completed	N/A
8	River Walkway at Fishermans Wharf	Accessible Walkway (amt. To be spent staggered over 2 yrs.)	Q2 2009	Q2 2009	Corporate Services and Housing	Galway City Planners & Architects	Funding sought in '07 however project yet to commence	Continuation of Project Item 4 above.	
9	New accessible public toilets	Access features of new public toilets	2008 and 2009	2009	Parks and Environment	Engineers in Parks Dept.	New toilet locations to be identified for 2008	Access features specified	
10	Playgrounds	Access to and in Playgrounds	2008 and 2009	2009	Parks and Environment	Engineers in Parks Dept.	Playgrounds being audited by Parks Dept.	Access works to be specified and undertaken in 2008 and 2009	

Priority	Location	Action & Sub-Actions	Timeframe		Lead Department	Linkage with	Detail of Progress to Date/ Amendments to Action	Next Steps	To be contacted in advance of works
			Start Date	Completion Date					
1	Town Hall Theatre	Provision of loop system	Q3 2007	Q4 2007	Parks, Culture and Environment	Town Hall theatre manager	To be confirmed	Contact Town Hall Theatre to confirm progress and proceed with installation	Town Hall Theatre manager
2	City Hall	Additional External Lighting, Painting of accessible parking spaces and access upgrade of lift in 'old building'.	Q3 2007	Q4 2007	Corporate Services	City hall maintenance manager	Quote for lift upgrade received	Request quotes and complete works	City hall maintenance manager
3	Leisureland- public swimming pool	Address improvement works identified in Audit	Q1 2009	Q2 2009	Parks Culture and Environment in conjunction with Acces Project Officer	Leisureland manager	Access Audit undertaken. Also comments from O2 ability awards survey	Access Improvements already undertaken in this building. Further Improvement works to be identified, costed, designed and undertaken. Amount based on application of €19,000 of total funding allocation for 2007 to Buildings	

Priority	Location	Action & Sub-Actions	Timeframe		Lead Department	Linkage with	Detail of Progress to Date/ Amendments to Action	Next Steps	To be contacted in advance of works
			Start Date	Completion Date					
1	All Capital Works in GCC	Access Audits on new capital works to be undertaken at planning and tender stage	Q2 2007, 2008 and 2009	Q4 2007, 2008 and 2009 respectively.	Corporate Services (Co-ordination and payment role)	All GCC Departments. Access Auditor.	E-mail sent around GCC (Q1 2007) informing staff of procedure	Remind staff of procedure (e-mails and Barcelona Declaration meetings)	All GCC staff
2	Information, Communications and Technology	Access Improvements to ICT in Galway City Council	Q3 2007	Q4 2007	Corporate Services	ICT Section of Galway City Council	Further details to be sought from ICT Section	Contact I.C.T. Dept. re Progress	N/A
3	Planning Policy	Accessibility of streetscapes (as well as buildings) to be included as part of planning conditions	Q2 2008	Q3 2008	Planning, Community and Enterprise Directorate	Planners	None	Policy to be developed with planning department	N/A
4	Procurement Policy	Accessibility of goods and services provided to be included in procurement policy to be developed by procurement officer	Q3 2008	Q4 2008	Corporate Services	All GCC Departments.	None	Procurement Officer (when appointed) to be briefed on accessibility requirements	Procurement Officer
5	Information, Communications and Technology	Development of Access Website for Galway	Q2 2008	Q4 2008	Corporate Services	Internal GCC Access Committee	Information gathering for input to website has commenced	ICT to further develop site (with Consultants). Information to be inputted by ICT	
6	Galway City Council owned Infrastructure	Civil Works identified by Access Projects Officer during the year	2008 and 2009	2008 and 2009	Corporate Services	All GCC Departments and Access For All external Advocacy Group	None	Access Items identified at Access For All Meetings or by GCC staff to be considered by Access Projects Officer for inclusion in project plan	
7	Galway City Council Access Projects Officer	Salary and expenses for A/SEE to deliver programme of works	2007, 2008 and 2009		Corporate Services	All GCC Departments and Access For All external Advocacy Group	None		